WG

LOWER WILLAMETTE GROUP

January 19, 2015

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re:

Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for December 2014

Dear Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN DECEMBER 2014

None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA and Other Actions

On December 1, 2014, a technical meeting was held with EPA to discuss the Remedial
Investigation (RI) Section 10.

On December 3, 2014, the LWG provided EPA revised core profile maps for PCBs based on a
request from Karl Gustavson.

On December 10, 2014, the LWG provided EPA a summary of the prior correspondence with the
LWG’s positon on adding data to the Feasibility Study (FS) database.

On December 10, 2014, the LWG provided EPA revised drafts of the RI Section 10.1 and 10.2
text for discussion purposes.

On December 18, 2014, the LWG provided EPA a table that lists the Portland Harbor RI/FS
reports where data generated during the RI Rounds 1, 2, and 3 were reported.

On December 18, 2014, the LWG provided EPA updated core profile maps that show the cores
within polychlorinated biphenyl (PCB) Remedial Action Levels (RALs) B and E.

Comments/Documents Provided by EPA

On December 16, 2014, EPA requested the LWG generate core profile maps for PAHs and DDx.

On December 18, 2014, EPA provided the LWG the most current version of EPA’s FS database.
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e  On December 18, 2014, EPA provided the LWG a Draft Final FS Section 1 and Appendix A.

e  On December 23, 2014, EPA provided the LWG EPA’s draft evaluation of the dioxins/furans
Preliminary Remediation Goals (PRGs) and RALs, along with EPA’s recommendation for
moving forward with these values in the revised FS, for discussion during the January 6, 2015
technical meeting.

e  On December 23, 2014, EPA provided the LWG EPA’s modifications to the LWG-proposed
revisions to the RI Section 10.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

EPA and the LWG agreed to specific modifications to the FS revision process as documented in the
December 17, 2014 email from Lori Cohen to Margaret Kirkpatrick. The LWG will now coordinate with
EPA to schedule focused technical FS subgroup meetings with representatives from the respective EPA
and LWG teams. The specific FS topics will be consistent with the agreed-upon FS revision process and,
based on EPA input, may include resumption of the weekly FS process status update. The dispute on the
RI Section 7 has yet to be resolved. Once resolved, the EPA and LWG technical teams will resume
discussions to finalize the RI. The following list of work covered by the ASOC is based on the latest
EPA RI and FS project discussions and includes the following:

e January 2015: A Draft FS Section 2 is expected from EPA for LWG review.

e January 2015: Redline strike-out comments are expected on the Executive Summary of the Draft
Final RI.

e January 2015: A Draft FS Section 3 is expected from EPA for LWG review.

e January 2015: A Draft FS Section 4 and Executive Summary is expected from EPA for LWG
review.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
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EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies:
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Callie Ridolfi, Ridolfi (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable! Deadline? Status/Comments Target Date
Draft Feasibility 03/30/2012 Submitted 03/30/2012 06/29/2012
Study (FS) - Formal EPA initial comments received
Publically Accessible 12/18/2012
Submittal. EPA comments received on Section
107/08/14

EPA Draft Final FS Section 1 and
Appendix A received on 12/18/14

Notes:

!~ Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable! Deadline? Status/Comments Target Date

Round 1

Compilation of November | Submitted to EPA and DEQ 11/21/2007.

Information for Sources 2007 | Need written response from DEQ and EPA

Between RM 11 and 11.6 that upland sources are under investigation

East Bank of Portland consistent with the Road to the ROD.

Harbor

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005

Addendum 6: Sampling of conditions on 12/6/2005; a final QAPP

Benthic Invertebrate addendum is required

Tissue

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a

Addendum 6: Sampling of response to EPA's comments on the

Benthic Invertebrate 11/23/2005 version of the QAPP

Tissue addendum. The LWG has not heard back
from EPA on that response. The LWG
believes that a final QAPP in not required.
Need EPA agreement that this final QAPP
is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic May 2009 | Submitted 5/7/2009; EPA comments

Re-calibration Report received 7/22/2009

Groundwater Pathway

Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA comments

Groundwater Pathway received 6/3/2005

Assessment Sampling and

Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be addressed in GW

Pathway Assessment Appendix to Draft RI Report.

Sampling and Analysis

Plan - Response to EPA

Comments

Revised Round 2 TBD | Outstanding issues to be addressed in GW

Groundwater Pathway Appendix to Draft RI Report.

Assessment Sampling and

Analysis Plan (including

Appendix A - Site

Summaries and Appendix

B - Pilot Study Data

Report)

Round 2 FSP for 4/29/2005 | Submitted 4/29/2005; EPA comments

Sampling of Shoreline received 6/10/2005

Seeps at Human Use

Beaches
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Report

Submittal EPA Comments
Deliverable! Deadline? Status/Comments Target Date

Revised Round 2 FSP for No longer | The only seep determined to pose a

Sampling of Shoreline needed | potentially complete exposure pathway is

Seeps at Human Use discharge from Outfall 22B. The existing

Beaches data from Outfall 22B include the upland
COlIs and meet the data quality
requirements for risk evaluation (Category
1/QA2). Based on the Round 2 Report
evaluations, no additional seep data are
needed. Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; EPA | 4/28/2006

Groundwater Pathway needs to provide final approval of this

Assessment SAP FSP. This revised FSP was prepared and

Attachment 2: Transition submitted after the associated field work

Zone Water FSP was completed.

Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional

Groundwater Pathway approval of proposed changes to the QAPP

Assessment SAP addendum received from EPA on

Attachment 3: Supplement 9/30/2005. EPA needs to provide final

to QAPP Addendum 3 approval of this QAPP. Approval to
conduct sampling was provided by EPA on
9/30/2005.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 1 provide final approval of this FSP.

Sampling Plans for Approval to conduct sampling was

ExxonMobil, Siltronic, provided by EPA on 9/30/2005. This

Gasco, and Arkema revised FSP was prepared and submitted
after the associated field work was
completed.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 2 provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 10/13/2005. This
revised FSP was prepared and submitted
after the associated field work was
completed.

Natural Attenuation

Step 2 Natural No longer

Attenuation Evaluation needed

AQ14-12
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Risk Evaluation (PRE)

received 4/28/2006, a revised PRE is not
required

Submittal EPA Comments
Deliverable! Deadline? Status/Comments Target Date
Tech Memos
Revised TRYV Selection 10/23/2004 | Submitted; EPA comments received
™ 3/18/2005. On 6/10/2005, EPA directed
the LWG to submit the final TRV
Selection TM with the PRE. The final
TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.
Second Revision 1/7/2005 | Submitted; EPA comments received
Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed the
Evaluation Approach LWG to submit the final PRE approach
™ TM with the PRE. The final PRE
Approach was submitted as an appendix to
the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments received
Approach TM 10/1/2004
Revised Comprehensive TBD | In a 1/11/2006 meeting with EPA, the
ERA Approach TM LWG proposed deleting this deliverable.
The LWG has not heard back from EPA
on this proposal. Need EPA agreement that
this deliverable is no longer needed.
Process for Derivation of 1/20/2005 | Submitted; EPA comments received 3/21/2005
PRGs TM 6/30/2006; a revised tech memo is not
required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments 5/2/2006
Determining Background received 6/5/2006; revised tech memo
for the Portland Harbor required.
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to determining
Determining Background background for the Portland Harbor
for the Portland Harbor Superfund Site will be provided in the
Superfund Site Draft RI Report
Process for Delineating The approach for Delineating the Extent of
the Extent of Contamination Upstream and Downstream
Contamination Upstream of the ISA will be provided in the Draft RI
and Downstream of the Report
1584
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with EPA, the
Deliverable LWG proposed deleting this deliverable.
The LWG has not heard back from EPA
on this proposal. Need EPA agreement that
this deliverable is no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA comments 11/8/2005
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Submittal EPA Comments
Deliverable! Deadline? Status/Comments Target Date
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Assessment Interpretation received 7/6/2006
Report
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA comments 1/3/2006
Report: Evaluating received 3/10/2006
Trophic Trace and the
Arnot and Gobas Models
for Application to the
Portland Harbor
Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive EPA 7/9/2006
Screening Levels comments received 9/15/2006, and a
correction to the xylene AWQC on
9/27/06. Additional revisions were
submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA comments Jan-08
Treatability Studies received 2/15/08. A revised deliverable is
not required, EPA comments indicated that
they should be addressed in the FS.
Round 3B (FS) Side-scan September | Submitted 5/18/2009
Sonar Data Report 2008
Treatment Technologies Early May | Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table 2009 | received 7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA comments 7/2/2009
Facilities for the received 7/10/2009
Feasibility Study
Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals 2009
(PRGs)
Benthic Toxicity AOPCs September Submitted 9/07/2010
Check In Materials 2010
Treatment Technology _ Submitted 03/15/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Draft Mitigation . Submitted 03/15/2011; EPA comments
Determination Approach received 4/27/2011
for Use in the FS Tools
Memo
Draft Feasibility Study . Submitted 03/15/2011; EPA comments
Costing Approach Tools received 4/27/2011
Memo
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(FS) - Formal
Publically Accessible
Submittal

EPA initial comments received 12/18/2012.
EPA comments received on Section 1 07/08/14
EPA Draft Final FS Section 1 and Appendix A
received on 12/18/14

Submittal EPA Comments
Deliverable! Deadline? Status/Comments Target Date

Draft Identification of _ Submitted 03/16/2011; EPA comments
"COCs" and Contaminant received 4/27/2011
Mobility Evaluation
Criteria For the Draft FS
Tools Memo
Dredging Water Quality _ Submitted 03/31/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Alternatives Screening Submitted 04/06/2011
Materials
Draft FS Key Elements . Submitted Materials 06/06/2011
Presentation Presentation 06/21 and 06/22/2011
EPA Directed Draft 01/15/2012 Submitted 01/16/2012 NA
Feasibility Study (FS) Key
Work Product
Draft Feasibility Study 03/20/2012 Submitted 03/20/2012 6/29/2012
(FS) - Electronic EPA comments received on Section 1
Version For Early EPA 07/08/14
Team Review EPA Draft Final FS Section 1 and

Appendix A received on 12/18/14
Draft Feasibility Study 03/30/2012 Submitted 03/30/2012 6/29/2012

General Field/Data/RI Reporting

Validated Analytical
Results

90 days
following
completion of
each sampling

activity

Comprehensive Round 2 2/21/2007 | Submitted 2/21/2007. EPA comments on
Site Characterization Sections 1-9 and Appendices A, B, C, D,
Summary and Data Gaps F, and G received 1/15/08; comments on
Analysis Report Section 10 received 3/20/08; comments on

Section 11 received 5/16/08; comments on

Appendix E received 8/8/08. This

document was never intended to be revised

or approved by EPA; comments will be

addressed in the Draft RI Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
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Submittal EPA Comments
Deliverable! Deadline? Status/Comments Target Date
Draft Baseline Early | Submitted 9/2/2009 11/2/2009
Ecological Risk September | Preliminary EPA comments received
Assessment Report 2009 | 12/23/09.
EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Human Late | Submitted 9/23/2009 11/23/2009
Health Risk Assessment September | Preliminary EPA comments received
Report 2009 | 12/23/09.
EPA comments received 07/16/2010.
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation Report 2009 | EPA comments received 07/16/2010
Benthic Toxicity Mid | Submitted 11/13/2009 01/13/2009
Reanalysis Technical November | EPA benthic approach comments received
Memorandum 2009 | 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011; EPA comments 7/2/2011
received 06/22/2012.
EPA dispute decision received 12/07/12.
Draft Final BERA 7/5/2011 | Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013
Human Health and July 2011 | Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
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Submittal EPA Comments
Deliverable! Deadline? Status/Comments Target Date
Draft Final Remedial 8/29/2011 | Submitted 08/29/2011; 10/29/2011
Investigation Report EPA comments received on Section 1 and

2, Appendices A and H 11/30/2012
EPA comments received on Section 3
02/21/2013

EPA comments received on Section 4
03/19/2013

EPA comments received on Section 8
04/19/2013

EPA comments received on Section 9
8/16/2013

Revised Redline of EPA comments
received on Section 9 9/26/2013

EPA comments received on Section 7
11/05/2013

Additional EPA comments received on
Section 7 12/19/2013

EPA comments received on Section 6
05/07/2014

EPA comments received on Section 5
6/11/14

EPA comments received on Section 10 and
11 7/10/2014

Final BHHRA 3/28/2013 | Submitted: 02/11/2013 4/8/2013
EPA comments received 02/15/2013
EPA conditional approval received on
02/26/2013.

Final BHHRA posted and hardcopy
submitted 03/25/13.

EPA provided final approval of the
BHHRA on 04/03/13

Final BHHRA errata posted 04/12/13.

Final BERA 4/1/2013 | Submitted: 04/01/2013; 4/15/2013
EPA comments received 06/07/13;
Revised draft submitted to EPA 06/14/13
EPA comments received 06/26/13

EPA comments received 09/26/13

Further revised draft submitted to EPA
10/10/13

Further revised draft submitted to EPA
12/16/13

EPA provided final approval of the BERA
with the exception of Attachment 1 Part B
Communication Log on 12/20/13
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Submittal EPA Comments
Deliverable! Deadline? Status/Comments Target Date

STORMWATER
Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA comments
Check-in Materials received 5/6/2009
Revised Stormwater April | Submitted 04/30/2010; EPA comments 6/30/2010
Loading Calculation 2010 | received 08/17/2010
Methods
Final Stormwater Submitted 01/31/2011: EPA comments 3/31/2011
Loading Calculation received 03/02/2011
Methods Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Sampling Submitted 5/4/2007; EPA comments
Plan: Sediment Sampling received 7/25/07. Superseded by the
and Benthic Toxicity 11/5/2007 R3B Comprehensive Sediment
Testing & Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA comments
Channel Sediment received 10/11/07. Superseded by the
Evaluation and Field 11/5/2007 R3B Comprehensive Sediment
Sampling Plan Technical & Bioassay Testing FSP.
Approach
Draft Round 3B Surface Submitted 5/25/2007; EPA comments
and Core Sediment FSP received 8/9/07. Superseded by the
Preliminary Technical 11/5/2007 R3B Comprehensive Sediment
Memorandum & Bioassay Testing FSP.
Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA comments
Core Sediment FSP received 10/11/07. Superseded by the
Technical Memorandum 11/5/2007 R3B Comprehensive Sediment

& Bioassay Testing FSP.
Round 3B QAPP November | Submitted 12/17/2007. Need EPA
Addendum 10 for 2007 | approval of this QAPP Addendum.
Sediment Sampling
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA comments
Transport Model received 10/15/07. LWG response to
Development and Data comments submitted 1/8/2008.
Gaps Ildentification
Report
F&T Surface Sediment December | Submitted 12/10/2007; EPA comments
FSP — Addendum to 3B 2007 | received 1/2/08. 1/16/08 LWG agreed
Sediment FSP with EPA not to perform the sampling.

Need EPA agreement that this deliverable

is no longer needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
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Submittal EPA Comments
Deliverable! Deadline? Status/Comments Target Date

CULTURAL RESOURCES

Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA

Survey Report comments not time-
critical at this point
in the project

BIOLOGICAL ASSESSMENT

Preliminary Draft Site- 3/30/2012 | Submitted 03/20/2012 6/29/2012

Wide Biological

Assessment - Electronic

Version For Early EPA

Team Review

Preliminary Draft Site- 3/30/2012 | Submitted 03/30/2012 6/29/2012

Wide Biological

Assessment - Formal

Publically Accessible

Submittal

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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